Purple Line Transit Neighborhood Plan
Project Timeline & Adoption Process

Mid to Late 2016
- Conducted Focus Groups with various stakeholder groups*
- Presented to Neighborhood Councils*
- Held 2 Public Visioning Workshops*

2016 - 2017
- Reviewed Existing Regulations
- Initiated Market Study and Feasibility Analysis
- Prepared Initial Concepts

Late 2017 to Early 2018
- Shared Initial concepts and visions*
- Collected feedback*
- Made revisions

Mid 2018
- Released Notice of Preparation
- Conduct public Scoping Meeting – Comments due 5pm August 13th*
- Analyze potential environmental impacts

Early 2019
- Release Draft Environmental Impact Report (DEIR)*
- Release draft plan
- Hold open house & public hearing*

Mid to Late 2019
- Prepare Final EIR (FEIR) with Responses to Comments
- Hold City Planning Commission hearing*
- Hold City Council hearings on plan & certify FEIR*

Late 2019 to Early 2020
- Plan goes into effect

We Are Here!

*Specific opportunities for public comment (also collected throughout)