

# Plan Process Timeline

## WE ARE HERE



### Listen

Conduct background research, data collection, field visits, land use surveys and gather initial input

#### Launch of Community Plan Updates

#### Community Workshops and Neighborhood Council Meetings

Introduced the planning process and collected issues and opportunities from each community

#### Roundtable Discussions

Topics included Adjacency to Single Family Neighborhoods, Equine Neighborhoods, and Hillside Neighborhoods



### Share

Identify planning concepts along with plan goals and explore zoning tools

#### Concepts Workshops and Neighborhood Council Meetings

Introduced planning concepts, goals and policies, and possible zoning tools

#### Community Based Outreach

From September 2017 to Present

Attended Farmer's Markets, Street Fairs, and Other Community Events



### Consult

Refine the plan concepts, select new General Plan Land Use Designations (GPLUs), build new zoning, and begin the Draft EIR process

#### CEQA: Release Notice of Preparation and hold Environmental Scoping Meeting

#### Release of Draft GPLU Map

Webinar to release draft land use map, emerging vision statements, and plan guiding principles

#### Release of Draft Zoning Map

Implementation of new zoning code



### Finalize

Revise Draft GPLU Map, Draft Zoning Map, and Draft Policy Document

#### Publish Draft Environmental Impact Report (DEIR)

DEIR public comment period

Respond to comments on the DEIR and prepare Final EIR



### Adopt

#### Open Houses and Public Hearings

Adoption process starts with a City Planning Commission Hearing, followed by Planning Land Use Management (PLUM)/City Council Public Hearings